

Status VDA QMC Project Groups (PG)

Date: 2024-02-07

Project groups are assigned when a topic is handled project-related, i.e. for a limited period of time and with a final result documentation (VDA Volume).

before Yellow Volume	Name of VDA Volume	Forecast	expected relief of PG
PG 2	Production Process and Product Approval (PPA) (revision)	General concept exp. 2nd quarter 2024	3rd quarter 2025
WG Product Integrity	Product Compliance – Volume 2: Product Conformity and Product Safety (Product Integrity) (new)	General concept exp. 2nd quarter 2024	2nd quarter 2025
PG 19.1	Inspection of Technical Cleanliness (revision)	General concept exp. 1st quarter 2024	1st quarter 2025
PG SPC	Harmonization AIAG and VDA SPC	General concept exp. 2nd quarter 2024	2nd quarter 2025
PG 6.8	Process Audit logistical Processes (new)	Yellow Volume exp. 2nd quarter 2024	4th quarter 2024
PG 5.3	Capability of Inspection Processes Optical Sensors/Image Processing (new)	Yellow Volume exp. 1st quarter 2024	2nd quarter 2024
Yellow Volume	Name of VDA Volume	Status	Red Volume
PG 5.2	Capability of Measurement Processes for the Torque Inspection on Bolted Joints (revision)	available soon here: https://vda-qmc.de/en/publikationen-und-apps/gelbbaende/	3rd quarter 2024
after Yellow Phase/ before Blue Gold Volume	Name of VDA Volume	Status	Blue Gold Volume
PG KLH	Standardized Structure for a Component Specification (revision)	Consideration feedback from Yellow Volume Phase	exp. 2nd quarter 2024
WG 13	Automotive SPICE® Potential Analysis	Consideration feedback from Yellow Volume Phase	exp. 2nd quarter 2024
Blau Gold Volume:	Name of VDA Volume	Status	Release (DE/EN)
PG 5.1	Traceable Inline Metrology in Car Body Manufacture	Permission granted	exp. DEC 2023

Before Yellow Volume: the VDA Quality Management Committee (QMA) has commissioned the project group and confirmed its work

Yellow Volume Phase: The result of the PG mission (draft VDA Volume) is published for three months on the homepage of the VDA QMC for feedback from the industry

after Yellow Volume: feedback phase ended, finalising of Red Volume according to feedback

Publication: After the end of the Yellow Volume Phase and approval by the QMA, the new VDA volume will be published <http://webshop.vda.de/qmc>

After approval of the final VDA volume (red or blue-gold), the VDA volumes are usually available in the webshop after 8-12 weeks.

Current VDA QMC Working Groups (WG)

Working groups are assigned if a topic requires a continuous processing rather than a project-related one.

Title	Topic of Working Group
WG 13 Automotive SPICE®	Development Process Assessment Model PAM 4.0 and Guidelines, Synchronization SW topics in VDA QMC Project Groups
WG CoP	Exchange of views on new legislation/guidelines regarding CoP at OEM and in the supply chain
WG VDA 5	Processing of topics in the context of VDA Volume 5 and possible assistance with the implementation in industry